
Sacramento County Urban Runoff Diezinon and Chiorpyrifos Toxicity Contro! Program Budget year: 1999Applicant: City 0f Sacramento Statement Quarter: 2CALFED Pro~ct Number: 97-NO1
C=ly Agreement Number: 96-124

Total Estimated Cost: $663.500
Funding from Federal Bay-Delta Account $663,500

In-Kind Sewices: $193,000
Professional Staff ($70/hr) $116,200
Technic=an Staff ($30/hr) $35,200
Laboratory Staff ($60/hr} $17,100 ,
Consultant Contractor ($100/hr) $8,000
ELISA ($30/test) $16,500

I Dial P~’oiect I:sl~mated Completion Date: 2.5 years ’ ’ "’ ’ ’ ’
(Quarterly Budget) (FY =99 Budget) (Total Budgel)

Accrued Accrued Remaining ,~ccrued Balance to
Budget Expend{lures Variance *" Budget Expenditures Balance *’ Budget F~,nend~tures Complete]’P.~’k 1: ’"Water Quat.ity Moniloring - 1.5 years ’ ’ ’ $36 3601 $19,047 ’ $17,313 l $i22.580 $32,744 $89,836 $1B4,000 $32,744 $151,256Schedule: FY ’99 through FY ’00 ......

Percent Work Complete for Task 1: 18%

1.1. Execute Tomko Contract 0 0 0 0 0 0t.ll. EMP and QAPP Preparation 0 0 4000 4,198 4 000 4,1981 .Ill Execute AquaScience Contract 0 0 0 0 0 01.1V.A. Monthly River Sampling 340 125 1120 225 2,000 225I.IV.B, S!orm Runoff Sampl ng 223 ! ,005 1120 _1,45~ 2,000 1,4551.1V.C. Monthly Runoff Sampling 5380 1,591 17360 2,811 26,000 2,6111 .IVID Rainfall Sampling 1041 165 3220 240 5,000 2401.IV.E, Arc;~de Creek Sampling 1 t 757 9,100 37520 11,348 56,000 11,3481.1V.F High-Use Site Sampling 773 150 2520 350 4,000 3501.1V.G. WET Tests 4335 0 13720 715 20,000 7151.1VH Flew Through Bioassay 3500 0 10500 0 16,0001 .V, PM and Reporting 9003 6,911 31500 11,402 50,0~0 I t ,402

Task 2: Res~ential User~ Education and Outreach Plan- 2.5 years $0 $0 $0 $0 $0 $0 $296 100 $0 ’$296,100Schedule: F~"99 through FY’01 ’ ’
Percent Work Complete for Task 2: 0%
See note below.

Ta,sk 3~,, Others, (Non-residentialI Usel’s E&O Plan o"2.5 y $0 $0 $(~’ $0 $0 ’$0 $163,400 $0 $163,400Schedule: FY ’99 through FY’01 J ’ - ’
Percent Work Corr~ete |or Task 3: 0%
See note below.

T~,.sk 4~.,,Ev.aluatipn ,of Effects- t ’~/aa~ $2,000 $1,275 $725 $20,000 $1,500 $18,500 $20,000 $1,500 $18,500Schedule: FY’99
Percent Work Complete for Task 4: 8%

~4.1. Execute Tomko Contract 0 0 0 0
4.11. SOW for Arcade Creek model 1 0GO 700 10,000 725 7254.Ill SOW lot Ecological Risk Assessment 1,000 575 10,000 775 775Total: . .

"1 $38,360 $20,322,, $18,’038 J    $142,580, $34,244. $108,336 $663,500 $34,244 $629,256
Note:
On February 26, 1999 a Request tot Proposal was sent to six consulting firms for consultant se~,ices to develop and implement these plans.
II is anticpateq Ihat a Task Order and consultant ~greement wit~ be sub,mitteq to CALFED aroundMay 1st..~’asks 2 and 3 may be combined
into one Task Order.
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